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Reminder of Year-3

• Ipv6 deployment
• Performance monitoring infrastructure
• PERT
• router testing
• optical networking
• multicast
• Premium IP management



Status
• IPv6 deployment - ahead of schedule !

• Performance monitoring - on track, extra effort by 
DANTE student starting 12 May

• PERT - some progress but less than hoped for

• router testing - scaled down to testing Alcatel only. 
Joint work by DANTE and GRNET a bit behind 
expectation but progressing



Status contd...

• Optical networking - some NRENs have extensive 
hands-on. TF-NGN group is sharing information only, 
no joint hands-on as yet

• multicast: little progress 
• high capacity, SSM, per-group monitoring, beacon history

• Premium IP management: no progress yet, DANTE 
student starting 12 May



Principles for Y4 roadmap

• 1st principle - relevance
• important for GEANT and NRENs

• 2nd principle - ownership
• someone must lead and do the work

• 3rd principle - shared work
• more distribution of work

• 4th principle - realistic
• no point promising things we cannot  do 



Topics to be carried on from year-3

• Performance monitoring
• closer co-operation with I2 e2e initiative ?

• PERT
• in what form??

• router testing



New topics for Year-4

• Enhancement of IPv6 monitoring

• ipv6 multicast ? (native on GEANT and NRENs)

• resource reservation, allocation and scheduling schemes 
for GRID applications  (connectivity resources)
• study or hands-on ?

• end-to-end/interdomain provisioning and monitoring of 
L2 based connectivity



Aston-man white paper

• Valentino Cavalli


