

Update on RTIR Working Group

18th TERENA TF-CSIRT
Vilnius, 26th May 2006

red.es

□ The project is divided in three phrases.

- Snapshot for the 1st Milestone was delivered on 9th March
- Testing period covered:
 - Workflow
 - Functionality
 - Specific requirements

□ 1st Milestone 1st Round

- We rejected the first build on the first round of testing
 - Bugs

□ 1st Milestone 2nd Round

- Accepted
- Still some little bugs (Normal in project of this scale)

□ What next?

- Fix and check bugs left
- Move onto Phrase II
- Public first release of RTIR 2

red.es

□ How you can help?

- Trying the new release
- Refining the workflow

□ Visibility

- Produce a helpful website

red.es

A large, vertical watermark logo for red.es. The text "red.es" is written in a light, semi-transparent font. To the right of the text is a stylized globe icon composed of a grid of lines and dots.

!!!!!!!VOTE Paco FOR THE SC!!!!!!!



PACO IS NOT THE SMALL CUDDLY ONE !!

red.es

red.es