

GN2 JRA5

What happened since the last TF-NGN?

Juergen Rauschenbach, DFN-Verein
jrau@dfn.de



-
- Original text for background, goals and vision, state-of-the-art description completely rewritten
 - meeting took place 19th March in Brussels
 - went good, results are
 - tightened schedule with pilots running month 18
 - clear definition of 2 groups: partner and non-partner with different time schedules for introduction into the service
 - policy/legal stuff should be extended to NREN countries later
 - for MIPv6 cooperation with 6net was recommended
 - adapt format and wording to get a more unified outlook of the GN2 proposal
 - budget numbers, milestones and deliverables reaching out of the first 18 months pulled from the doc (but still in my files ;-)

-
- Some budget changes between the JRA5 partners keeping the overall budget below the original line
 - some tuning of the person months allocations to the subactivities done
 - real work will start after Summer vacation
 - TF mobility and TF AACE have final meetings during the TNC (6th June), results will define JRA5's starting position
 - for both TF's discussion on new charters started

-
- TF AACE and TERENA worked on the installation of the TACAR (TERENA Academic CA Repository)
 - aim: gather and verify root-CA certificates and publish them in one easily downloadable and importable trusted file
 - solving one of the key problems with cross-domain use of PKIs
 - still some practical problems like formats and different behaviours of web browsers
 - Grid community gets more interested!
 - TF mobility
 - work continues on the deliverables H and I
 - progress on national roaming services