



GEANT2

JRA1 Status Update for TF-NGN Brussels
Authored by Nicolas Simar
Network Engineer
DANTE


Status

2004

2005

2006

2007



Status (2)

- DJ1.1.1 – Requirement Report
 - Due date for the EC : M4 (end of December 2004)
 - Status – internal Review
- MJ1.2.1 – Choice of Metric and First set of Monitoring tools
 - Due date : M4 (end of December 2004)
 - Status – not finalised
- DJ1.2.1 – General Framework Design – Single Domain
 - Due date for the EC : M7 (end of March 2005)
 - Finalised by the D2 team by the 11/02/2005.

Next steps

- Prototype for M9-M10
- DJ1.2.2 – System Architecture Modules Design – Single domain
 - Due for the EC : M13 (end of September 2005)
 - Finalised by D3-D4-D5 by the 15th of August 2005