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Purpose of JRA4

To build a distributed testbed in support of:

1. Other GN2 activities
2. Other FP6 projects
3. Technology testing
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WI 1 - Support GN2 activities

 Facllitate test requests of JRA's and SA’s
e Allow development of future GN2 services

 Testbed will be connected to NREN test
facilities to allow interdomain testing
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WI 1 - Support FP6 projects

* Faclilitate test requests of FP6 projects

« FPG6 equipment can be placed in GN2
PoPs where space Is available

 JRA4 will report on testbed usage for FP6
projects

. Led by DANTE
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WI 2 - Technology testing

 Facilitate cooperation of NRENS
 New technology as suggested by NAG

 Testing focus on: OEO, DWDM, CWDM, 40
GE, increasing distances operating dark fiber...

e Gaining more experience with network
technologies not currently used In
research networking
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PERT chart — first 18 months
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Resources DANTE

Requirements, design, operational procedures
(15 PM total)

Implementation (18 PM total)

Operations, including support to GN2 JRAs/SAs and FP6
projects (40 PM total)

Own research activities (40 PM total)
Requirements review every 12 months (6 PM total)
Manpower needed: 119 PM total / 41 PM (M1-18)

Participants for each WI drawn from:
DANTE, CESNET, GARR, GRNET,HUNGARNET, PSNC, RedIRIS,
RENATER, RoEduNet

Expected MP claim: €126k (M1-18)
Equipment and connectivity budget: €2.6M
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